
IffFTTl VB/l-70 Superfund Site
lggg"J| Phase III Rapid IV, 8A
US Amw CAI-DS Denver, Colorado Task Order # 0001

of Engineers^ Rapjd Response/pr0ject Resources inc.

Original T.O. Cost $ 3,066,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,257,735.93

Site Funds Available: | $ 1 ,241 , 1 37.86 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,322,069.03
Direct Costs: 79% $ 4,935,666.90

$ 6,257,735.93
This week:
Indirect Costs: 22% $ 2,544.20
Direct Costs: 78% $ 9,261.76

$ 11,805.96

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 1 ,565.90
Direct Costs: $ 4,125.31

$ 5,691.22
" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 7/29/2006 |
i arget completion, ibu

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

Original Budget Current Budget This Week

#80

Costs Thru:

12/23/2005

SDMS Documen

Illllliill
2047038

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$
$ 2,544.20
$
$
$

$ 431.80
$ 140,762.43
$ 808,822.86
$ 367,614.79
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 41.36
$

$ 95.70
$ 899.66
$ 5,076.27
$ 236.50

$ 19,883.44
$ 23,283.27
$ 165,444.44
$ 126,405.24
$ 4,090,736.41
$ 139,488.51

$ $ 81,082.43 $ $ 65,656.85

$

$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 27,421.51
$ 8,009.84
$ 142,842.75
$ 90,389.14

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 2,731.34
$ 180.97

$ 18,060.14
$ 18,046.50

$ (0.04)
$
$ 11,805.96

$ (1.14)
$ 477,678.61
$ 6,735,414.54



IIS Army Corps
of Engineers*

Thru 12/16/2005

Date
12/17/2005
12/18/2005
12/19/2005
12/20/2005
12/21/2005
12/22/2005
12/23/2005

This Week
To Date

$ 3,398

VB/I-7U superruna site

Phase III Rapid IV, 8A

Denver, Colorado Task Order $©©01

Rapid Response/Project Resources Inc.

148.08

Labor
$
$
$ 1,513.03
$ 842.43
$ 1,220.71
$ 1,388.61
$
$ 4,964.78
$ 3,403,112.66

$ 367,716.62 $

Per Diem E
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ 367,716.62 $

Weekly Cost by Categ

14% 0%

"®"

805,565.97

Equipment
963.75

-
2,088.18

282.05
282.05
292.17
183.50

4,091.70
809,657.67

ory

$ 986,252.49

Material
$ 61.42
$
$ 405.57
$ 26.76
$ 32.46
$ 179.34
$ 396.04
$ 1,101.59
$ 987,354.08

D Labor
• Per Diem
D Equipment
D Material
• Subcontracts
D Analytical

35% 0%

11

6°/

% o%

I
Cost to Date by Catei

)54%

jory

Q Labor
• Per Diem
D Equipment
D Material
• Subcontracts
a Analytical

$251

$201

$151

$101
C£

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#80

Costs Thru:

Award Date 10-Jun-04 12/23/2005
Start Date 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05 Page 2 of 5

$ 663,862.94 $ 24,383.36 $ 477,678.61

Subcontracts
$ 7.76
$
$ 7.76
$ 1,609.09
$
$
$

7.76
7.76
7.76

$ 1,647.89
$ 665,510.83

Analytical Fee Daily T
$ - $ - $ 1,C
$ - $ - $
$ - $ - $ 4,C
$ $ - $ 2,7
$ - $ - $ 1,J
$ - $ - $ 1,£
Jp - Jp - Jp ,

$ - $ - $ 11, £
$ 24,383.36 $ 477,678.61 $ 6,735>

D.OOO -
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i nnn
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VB/l-70 Superfund Site
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Week Ending

$ 6,723,608.07

otal Total Phase II
)32.93 $ 6,724,641.00

$ 6,724,641.00
M4.54 $ 6,728,655.54
r60.33 $ 6,731,415.87
>42.98 $ 6,732,958.85
567.88 $ 6,734,826.73
587.30 $ 6,735,414.03
J05.96 ' . ; . • - " - • • • •
H4.03

_•.
IIIFin^̂ ^̂ ^̂ ^̂ H

CHI Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(FjiFD VB/l-70 Superfund Site
m»Jl Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order * °001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: iilS
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date
347

#80

Costs Thru:

12/23/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 128,730.44
$ 710,503.07
$ 342,254.25
$ 3,851.99
$
$ 1,185,771.55

$
$ 1.24
$ 370.98
$ 2,047.56
$ 986.32
$ 11.10
$
$ 3,417.21

$
$
$
$ 1,272.10
$
$
$

$ 1,272.10

$
$
$

#DIV/OI
$
$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 253,750.06
$ 1,300,505.42
$ 688,404.17
$ 14,482.02
$

$ 2,277,007.45

$ 10.32
$ 23.18
$ 427.91
$ 2,193.10
$ 1,160.88
$ 24.42
$
$ 3,839.81

$ 19,883.44
$ 165,444.44
$ 848,631.62
$ 565,869.51
$ 27,998.28
$ 1,660,752.20
$ 525,338.12
$ 58,553.84
$ 227,585.22
$ 127,159.51
$ 23,283.27
$ 126,405.24
$
$ 45,208.44
$ 136,890.37
$ 3,639.67
$ 4,562,643.17

$ 57.30
$ 476.79
$ 2,445.62
$ 1,630.75
$ 80.69
$ 4,786.03
$ 1,513.94
$ 168.74
$ 655.87
$ 366.45
$ 67.10
$ 364.28
$
$ 130.28
$ 394.50
$ 10.49
$ 13,148.83

$ 41.36
$ 95.70
$ 1,806.13
$ 560.34
$
$ 20.55
$ 2,590.38
$
$ 58.63
$
$
$ 899.66
$
$ 40.24
$ 236.50
$

$ 6,349.49

$
$
$
$
$
$
$
$

$
$
$
$
$
$
$
$
$

$ 88,947.82
$ 366,424.23
$ 1,446,619.70
$ 930,744.48
$ 52,100.35
$ 2,693,966.55
$ 907,258.82
$ 99,784.78
$ 396,781.54
$ 127,159.51
$ 32,142.82
$ 227,360.00
$
$ 187,478.36
$ 218,169.70
$ 7,190.47
$ 7,782,129.13

$ 150.00
$ 617.92
$ 2,439.49
$ 1,569.55
$ 87.86
$ 4,542.95
$ 1,529.95
$ 168.27
$ 669.11
$ 214.43
$ 54.20
$ 383.41
$
$ 316.15
$ 367.91
$ 12.13
$ 13,123.32

$ 5,748,414.72 $ 16,566.04 $ 7,621.59 #DIV/0! $ 10,059,136.58 $ 16,963.13
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,169,317.20 $ 17,600.20 3 7,621.59 #DIV/Oi $ 10,746,450.23 $ 18,015.68

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



fsasai VB/l-70 Superfund Site

[••••11 Phase III Rapid IV, 8A
~̂™^̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

Lead/Arsenic Soil Sites
2005 Season Completed

SF/Site

Total SF This week

Total SF Task Order #1 1,344,516
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,31 2

To Date
10
48

Weekly Budget Summary

Contract* W9128F-04-D-0029

#80

Costs Thru:

Award Date 10-Jun-04 12/23/2005
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 4 of 5

Soil Removal Sites Completed (Overall)

*

*

SiililflHB̂ H8SSBOiB̂
2003

2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

JAvg Cost/SF $ 5.50
* Excludes Fee

Cross-Over
0

80
0

80

3,948

$ 16,429.07

$ 4.16

Task Order #(
0

213
134
347

3,87

$ 16.566.C

$ 4.5

)1 Total To Date
133
326
134
593

'5 3,719

)4 $ 16,963.13 |

>8 $ 4.56

VB/I

» 8 000 T~~; 7 500 -I
S 7 QQQ -1
$ 6 §00 T
! no 000 -J

S
c
c
Ci
•0

-70 Avg Cost/Site

#•

ifefr

•••̂

^^^^^^^^ r̂̂ ^^^ r̂̂ r̂ ^^^^^^^^^^^^^^^^^^^^^^^^^^^^^n

i j t ^ ^ ^ - ^ i n i n m i n i n
^D CD CD CD CD CD CD ^D CD ^D
CD CD CD CD CD CD CD CD CD CD

^ W ^ Q ^ Q Q ^ ^ Q*— O> f*"- lO CO *— *•- O) h- if)

Week Ending

^^^^^^^^ f̂lm in
o o

II C~

^^^

3 Avg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
fAva Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) SCT activities scheduled to continue thru the shutdown period.
2) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 06



» VB/l-70 Superfund Site

[g^^^Jj Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Di rect Costs : LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 140,762.43
$ 808,822.86
$ 367,614.79
$ 4,437.15
$
$ 1,322,069.03

Remaining

Weekly Budget Summary #80

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 12/23/2005
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 2,127.44
$ (1,159.78)
$ (2.630.02)
$ 4,400.97
$ 24,946.82
$ 24,218.97
$ 51,904.40

$
$ 113.72
$ 1,181.21
$ 270.97

$
$
$ 1,565.90

LS
42
42
LS
42
LS

$
$ 4,776.20
$ 49,610.84
$
$ 24,946.82
$ 24,218.97
$ 103,552.82

$ 2,127.44
$ (5,935.98)
$ (52,240.86)
$ 4,400.97

$
$
$ (51,648.42)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 19,883.44
$ 23,283.27
$ 165,444.44
$ 126,405.24
$ 4,090,736.41
$ 139,488.51

$ (2,996.99)
$ 10,035.52
$ 6,681.91
$ (14,797.85)
$ 681,375.79
$ (11,942.78)

$ 80.58
$
$ 123.83
$ 105.00
$ 2,847.82
$ 184.61

LS
LS
42
42
42
42

$ 3,500.00
$ 7,500.00
$ 5,200.73
$ 4,409.91
$ 119,608.23
$ 7,753.55

$ (6,496.99)
$ 2,535.52
$ 1,481.18
$ (19,207.76)
$ 561,767.56
$ (19,696.33)

$ 81,082.43 $ 65,656.85 $ 15,425.58 $ 5.04 42 $ 211.47 $ 15,214.11

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,421.51
$ 8,009.84
$ 142,842.75
$ 90,389.14

$ 21,853.49
$ 12,990.16
$ 98,020.69
$ 262,058.16

$ 1.37
$ 1.88
$ 299.17
$ 7.51

LS
42
LS
LS

$ 21,853.49
$ 78.84
$ 39,000.00
$ 262,058.16

$
$ 12,911.32
$ 59,020.69

$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 18,060.14
$ 18,046.50
$ 4,935,668.04
$ 477,678.61
$ 6,735,415.68

$ 11,030.83

L$ 99,497.81
$1,189,232.32
$ (0.00)

$1,241,136.72

$ 293.47
$ 175.06
$ 4,125.31

- -••• . ; ' i;

$ 5,691.22

LS
LS

:,- .--^'-VV

..... ;.;,*-^r:,s;-

$ 11,030.83
$ 99,497.81
$ 581,703.01
$ (0.00)
$ 685,255.83

$
$
$ 607,529.31
$
$ 555,880.89



osts for Current Week by Type

VB -1/70 Phase III

Week Ending 12/23/2005

Task-Dose

004 Site Admin/tndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

031 Site Coordination In

032 Initial Sampling Fie

•

Extended

$ 2,544.20

$

$ 41.36

$ 95.67

$ 1,806.13

$ 560.34

$ 20.55

$ 2,590.38

$ 58.64

$ 899.66

$ 40.24

$ 236.50

$ 2.731.32

$ 180.97

Labor

$ 797.60

$ 41.36

$ 36.54

$ 496.30

$ 899.66

$ 2,512.35

$ 180.97

Per Diem

$

Equipment

$ 914.13

$ 59.13

$ 1,806.13

$ 560.34

$ 492.75

$ 40.24

$ 218.98

Materials

$ 785.89

$ 20.55

$ 58.64

$ 236.50

Subcontracts

$ 46.58

$ 1,601.33

Analytical Other Fee

Totals $ 11.805.96 $ 4.964.77 5 4091.70 $ 1.-I01.58 S 1.647.91 $



' TO By

VB -1/70 Phase III

Friday, December 23, 2005

Task-Deac

001 Const Work Plans

003 Mobrcrew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowets

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOGS Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 1 00 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended

S 43180

$ 140,762.41

$ 808,822.84

S 367,814.50

$ 4,437.15

S 19,883.43

S 165,444.29

$ 848,631.62

$ 565,869.76

$ 27,998.16

$ 1,660,752.29

$ 525,131.06

$ 58,553.80

$ 227.792.17

S 23,283.26

$ 126,405.15

$ 45,208.33

$ 139,488.44

$ 3,639.67

$ 142,842.75

S 90,388.95

S 127,159.47

S 8,009.80

S 65,656.82

S 27,421.48

S 18,060.19

S 18,046.37

S 477,678.61

Labor

$ 431.80

$ 78,950.48

$ 578,096.74

S 4,437.15

S 16,984.52

S 143,497.46

$ 655,692.33

$ 408,216.37

$

$ 1,008,745.16

$ 125,529.81

$ 66,446.30

$ 12,085.26

S 123,794.46

I 0.00

$ 3,418.09

$ 0.00

$ 71,538.39

$ 2,861.83

$ 7,799.56

$ 65,109.07

$

S 17,761.64

$ 11,736.42

Per Diem

S 101.84

$ 367,614.50

S

Equipment

$ 142,026.65

$ 19,204.36

$ 182,710.08

$ 150,713.45

$ 216,573.04

S 38,349.51

$ 31,732.17

S 18,249.43

$ 37.92

S 57.49

S 8,181.86

J (0.00)

S 291.97

$ 1,529.62

Materials

S 61,811.94

S 85,392.70

$ 2,898.91

S 2,742.47

$ 10,229.21

$ 2,991.38

$ 1,767.94

$ 435,434.09

I 31,313.76

S 58,553.80

S 129,431.10

S 8,609.71

t 2,610.69

I 788.40

$ 139,420.52

S 164.10

S 10,248.23

$ 2,166.81

S

$ 547.75

$ 147.77

$ 6.57

S 76.21

Subcontracts

$ 3,204.91

S 3,948.57

S 7,248.35

S 329,937.99

$ 116.03

S 2,608.29

$ 26,170.50

$ 30.00

$ 142,842.75

S 122,130.84

$ 27,273.71

Analytical

$ 18,981.87

S 66.57

$

$ 420.48

$ 210.24

S 4,704.12

Other Fee

$ 477,678.61

6.735.J14.57 3.403.1 12.32 S J67.7I6.33 3 :09.657.55 $ 937 354.Q5 S .365.511.94 $ 24.333.27 $ $ 477.G78.61
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Project Variance Report

VB • 1/70 Phase VI

Friday, December 23, 200S

WM

001
_903

094
_225__eo6

007
_»!_

009
010
011
01:
013
014
019
016
017
018
019

_920_
_02i

022
013
024

_025
026
0:7
o:«
0:9
030
too
031
032

DMIriptlM

Construction WotK Plans
Mobllliatton/Crtw Rotation
SlttAdmlnlMratbn and indincn
.o^alna & p«r Ohm
yornt Offlct SuDDort
FlnM R«Dort
Erojjct Cloi*-Out
Sri* 5tVup/Malnt«nanc«
Sit* Coordination
BfjH<jv«l Imotcttd
TS.D of Imocrtd Solli
sarQpjirjaAAriaiYjto
Rototatton
Sod & Sttd
Qerd*n a Ploww Btd
Rock. Mulch. & MUc
Pott Conduction Malntananc*
Sit* Coordination FolloW'Up
SR» Tttidown & D«moblliatlon
Comunty Alt Monitoring
Fu*l. On. Mix; FHId Sucpll**
Aiatco SuDDOtt
T&D to Landfill
U«ad Bit* Palm At»*»m*nt
LBP Abttameiit
Sprlnkkt 8yjt*m
LBP Sltt Coordination
ASARCO 100 Prop*rtf*«
Community Mootlna Support
F«t
Sit* Coordination Initial Sampling
Initial Sampling Ftold Work

QTY

1.00
5,00

4.00
_4,00
4.00
1.00

1.00
16.00

155.00
S34.7SO.OO

e.400.00
24.800,00

834.750.00
155.00
155.00
155.00

534.750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00

100.00
1.00

1.00
1.00
1.00
1.00

UNIT

_ US
_£ACH

MTM

MTU
...US
IS
WK

EACH
._SP

"ON

f
_

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Original

5.859.72
56,626,90

217.389.74
181,719,63
18.647.43
6.428.74

u 7.715.00
7.124.26

59.901.73
289.069.22
219.798.20

10.320,38
473,788.10
187.376.40
11.710.80
82.S62.70

101.750.90
59.901.70
9.192.30
3,339.70

64.946,60
1.261.00

306.930.60
143,122.20

: ; 352.447.30
;

$ 1.00
i 1.00
J 1.00
S 183.020.00

$0.00
$

Current ••*|»t

: 2.959.24
: 139.602.25
$ 606. 192.84
$ 372.019.76
( J29.383.97
$ 9.825.34
$ 14.393.63
$ 16.666.45

172.126.35
1. 064,978.00

$ 520,539.16
30,667.88

1.874,419.30
704,704.23
61,793.18

:39,357.31
33.318.79

111.607.39
9.192.30

45,81172
127,545.73

8.960.01
1.00

261.863.44
352,447.30
211.875.11

$ 81,082.43
* 1.00
$ 27.375.00
$ 466,942.91

$1.00
t 1.00

C*it T» DM*

:; 431.80
I, 140,762.41
$ 808,822.84
$ 367,614.90
$ 4.437.19

$
$ 19.883,43
$ 165.444,29
$ 84(,$31.62
j 565,869,76
$ 27,996.17
$ 1.660.752.29
$ 525,131.06
$ 58,593.80
$ 227,792.17
$ 23,283.26
$ 12t.409.15
j
$ 45,208.33
$ 139.488.44
$ 3,639.67
$
$ 142.842.75
$ 90.388.95
$ 127.159.47
$ 8.009.80
$ 65,656.82
$ 27,421.48
$ 477.678.61

$18.060.19
$ 18.046.37

H CMBplCt*

16,9*
100.0%
100.0%
98.6%
15.1%
0.0%
0,0%

100.0%
96.1%
79.7%
100,0%
91.3%
88,6%
74,5%
94,6%
95,2%
69.9%
100.0%
0.0%
98.7%
100.0%

40.6%
0.0%

54.5%
25.6%
60.0%

9.9%
100.0%
100.0%
100.0%
100.0%
100.0%

COTCBt Ullt

MO*

$ 2.555.04
$ 28.152,48
$ 202,206,71
$ 93.019.86
$ 7.346,27
t 9.825.34
$ 14.393.63
$ 1.242.71
$ 1.110.70
* 1.99
t 67,37
$ 1.24
!i 3,91
!i 4,547,57
: 398,49

_$ 1,543,73
$ 0.06
: 815,52
i; 9.152,30
!i 11.450.95
!> 1.453,00
$ 8.964,71

$ 582,44
$ 3.530,82
$ 211.932.45
t 809.07
$ 65.656.82
$ 27.421.48
$ 477,678.61

$18.060.19
$ 18,046.37

•>tiiMt*« C*M
T* CCMpItt*

$ 2.123.24

S
$ 4.484.99
$ 24.947.93
S 9.825.34
S 14.393,63
$
$ 6.714,18
* 216,022.96
!

I i 2.675,42
i; 213.974.87
1 . 179.742.70
II 3.211.83
II 11.485.35
! 9.657.59
! i

i; 9.152.30
$ 595,46
$
$ 5.325.04
$
$ 119.294.99
$ 262.693.01
$ 84.772.98
$ 72.897.21
$
j
$

$0.00
$

Tttcl C«M At

CMBBIMIM

! 2.699.04
: 140.762.41
$ 806.922.84
$ 372,079.49
$ 29.369.08
t 9.829.34
t 14,393.83
$ 19,883.43
$ 172.198.47
$ 1.064,694.58
$ 565,669.76
$ 30.673,59
$ 1.874,727.16

704873.77_
61.769.83

:39_,:77.52
32.940.84

126,409.19
9.162.30

46.803.78
$ 139.488.44
$ 8,964.71

$ 262.097.34
t 393,081.96
J 211,932.49
$ 80.907.01
$ 66.696.82
$ 27,421.48
$ 477,678.61

$18,060.19
$ 18.046.37

VMlM**
(Mf MK* • MM

: ; (4.20)
s 1.160.16
! i 2,630.00
I ; 63.69
% 1.11
$

! ; 2.996.96
li 32.12
! (221.42J
$ 49,330.60
$ 5.71

$ 311.86
$ 169.64
$ 12.46
S (79.79)
$ (377.95)
$ 14.797.76

*$ (7.94)
II 11.942.71
li 4.70
II (1.00)
I 233.90
$ 634.66
$ 97.34
$ (175.42)
$ 69.655.82
$ 46.48
$ 10.735.70

$18.059.19
$ 18.045.37

m»>

•0.2%
0.6%
0.3%

0,0%
0,0%
0.0%
0.0%

17.7%
0.0%
0.0%
8.7%

0,0%
0.0%
0.0%

0.0%
0.0%

•1,1%
13,3%
0,0%
0.0%

9,4%
0.1%

•100,0%
0.1%
0.2%
0.0%

•0.2%
6585982.4%

0.2%

2.3%
1605918.5%
1804536.7%

Totals 1.00 LS S 3,056,172.25 $ 7,797,284.02 $ 6,735.414.57 86.4% $ 1.221,970.43 $ 1,253,930.56 $ 7,989,345.14 $ 192,061.12 2.5%

lofl


